NEW BEDFORD HARBOR SUPERFUND SITE
ESD COST ESTIMATE
100% T and D, $30M/YEAR

Hydraulic Wetlands Total Cost (No Funding Discount
Calendar| Cost | Project Dredging Remediation Escalation, 0%| Total Cost with (assume 0% | Factor (for| Net Present
Year Year Year Fixed Costs Costs T&D Costs Costs Capital Costs Discount) 3.5% Escalation Escalation) 2.7%) | Value at 2.7%
2010 0 1| $ 10,295,668 | $ 12,738,083 | $ 6,340,352 | $ -|$ 428,361 | $ 29,802,464 | $ 29,802,464 [ $ 30,000,000 1.0000| $ 29,802,464
2011 1 2[$ 9,792,824 | $ 10,476,180 | $ 5,214,495 $ -|$ 3,228,036 | $ 28,711,535 $ 29,716,439 | $ 30,000,000 0.9737| $ 27,956,704
2012 2 3] $ 10,295,668 | $ 11,190,465 | $ 5,570,029 | $ -[$ 1,104,679 | $ 28,160,841 | $ 30,166,597 [ $ 30,000,000 0.9481| $ 26,699,599
2013 3 4| $ 10,295,668 | $ 11,190,465 | $ 5,570,029 | $ -1 $ 14,361 | $ 27,070,523 | $ 30,013,573 |$ 30,000,000 0.9232| $ 24,991,097
2014 4 5[ $ 10,295,668 | $ 10,952,370 | $ 5,451,518 | $ -1$ 14,361 | $ 26,713,917 | $ 30,654,834 | $ 30,000,000 0.8989| $ 24,013,518
2015 5 6| $ 9,792,824 |$ 9,999,990 | $ 4,977,473 | $ -1 $ 428,361 | $ 25,198,648 [ $ 29,928,089 | $ 30,000,000 0.8753| $ 22,055,912
2016 6 70% 9,792,824 1% 9,999,990 | $ 4,977,473 | $ -1$ 14,361 | $ 24,784,648 | $ 30,466,660 | $ 30,000,000 0.8523| $ 21,123,218
2017 7 8[$ 9,792,824 |$ 9,285, 705|$ 4,621,939 $ -1 $ 14,361 | $ 23,714,829 |$ 30,171,885 | $ 30,000,000 0.8299| $ 19,680,081
2018 8 9[$ 9,792,824 | $ 8,809,515 |$ 4,384,916 | $ -1$ 14,361 | $ 23,001,616 | $ 30,288,736 | $ 30,000,000 0.8080| $ 18,586,380
2019 9 10| $ 9,792,824 ($ 8,333,325 | $ 4,147,894 | $ -1 $ 14,361 | $ 22,288,404 | $ 30,376,807 | $ 30,000,000 0.7868| $ 17,536,583
2020 10 11| $ 9,289,980 (% 7,857,135|$% 3,910,871 | $ -|$ 428,361 | $ 21,486,347 | $ 30,308,615 [ $ 30,000,000 0.7661| $ 16,461,074
2021 11 12| $ 9,289,980 [ $ 7,499,993 | $ 3,733,104 | $ -1 $ 14,361 | $ 20,537,438 | $ 29,984,037 | $ 30,000,000 0.7460( $ 15,320,445
2022 12 13|$ 9,289,980 ($ 7,142,850 | $ 3,555,338 | $ -1$ 14,361 | $ 20,002,529 | $ 30,225,194 | $ 30,000,000 0.7264| $ 14,529,129
2023 13 14| $ 9,289,980 [ $ 6,666,660 | $ 3,318,315 | $ -1 $ 14,361 | $ 19,289,316 | $ 30,167,643 | $ 30,000,000 0.7073| $ 13,642,723
2024 14 15| $ 9,289,980 [ $ 6,190,470 | $ 3,081,293 | $ -1$ 14,361 | $ 18,576,104 | $ 30,069,037 | $ 30,000,000 0.6887| $ 12,792,883
2025 15 16| $ 8,787,136 [ $ 5,714,280 | $ 2,844,270 | $ -1 $ 428,361 | $ 17,774,047 | $ 29,777,729 | $ 30,000,000 0.6706| $ 11,918,721
2026 16 17| $ 8,787,136 [ $ 5,238,090 | $ 2,607,248 | $ -1$ 14,361 | $ 16,646,834 | $ 28,865,379 | $ 30,000,000 0.6529| $ 10,869,375
2027 17 18| $ 7,684,038 (% 5,952,375|$ 2,962,781 | $ -1 $ 14,361 | $ 16,613,555 |$ 29,815,942 | $ 30,000,000 0.6358| $ 10,562,459
2028 18 19| $ 8,787,136 [ $ 4,967,614 |$ 2,472,619 | $ -1$ 14,361 | $ 16,241,730 | $ 30,168,838 | $ 30,000,000 0.6191| $ 10,054,588
2029 19 20| $ 8,650,861 |$ 4,761,900 |$ 2,370,225 | $ -1 $ 14,361 | $ 15,797,347 | $ 30,370,421 | $ 30,000,000 0.6028| $ 9,522,385
2030 20 21| $ 4,289,543 [ $ -1$ -1 $10,261,680|$ 414,000 | $ 14,965,223 |$ 29,777,635 $ 30,000,000 0.5869| $ 8,783,636
2031 21 22| $ 4,289,543 [ $ -1 $ - | $ 10,261,680 | $ -|$ 14,551,223 |$ 29,967,247 | $ 30,000,000 0.5715| $ 8,316,109
2032 22 23| $ 4,289,543 [ $ -1$ -|$ 9,472,320 | $ -1$ 13,761,863 |$ 29,333,571 $ 30,000,000 0.5565| $ 7,658,214
2033 23 24| $ 4,289,543 [ $ -1 $ -|$ 7,874,655| $ -1$ 12,164,199 | $ 26,835,615 $ 30,000,000 0.5419| $ 6,591,182
2034 24 25| $ 4,289,543 [ $ -1 $ -1$ -|$ 8,945,934 | $ 13,235,478 | $ 30,220,943 [ $ 30,000,000 0.5276] $ 6,983,111
2035 25 26| $ 4,289,543 [ $ -1 $ -1$ -1 $12,629,959 | $ 16,919,502 [ $ 39,984,929 | $ 30,000,000 0.5137| $ 8,692,136
2036 26 27| $ 4,289,543 [ $ -1 $ -1$ - [ $11,742,985 | $ 16,032,528 | $ 39,214,900 [ $ 30,000,000 0.5002| $ 8,019,928
TOTALS $219,112,633 $164,967,454 $82,112,179 $37,870,335 $39,980,087 $544,042,687 $826,673,755 $810,000,000 $413,163,653
AVG AVG
20,149,729 30,617,546
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NEW BEDFORD HARBOR SUPERFUND SITE
ESD COST ESTIMATE
100% T and D, $30M/YEAR FIXED COSTS

ITEM QUANTITY|UNITS| UNIT COST TOTAL SUBTOTAL COMMENTS ASSUMPTIONS
PLANNING & REPORTING Escalated from 2005 actuals
Dredge Season 1, $30M 7 MO|$ 30,937|$ 216,558
Off Season 1, $30M 5 MO|$ 15468 |$ 77,342
fee $ 21,308|% 315,208
Dredge Season 2, $30M 6 MO|$ 30,937 (% 185,621
Off Season 2, $30M 6 MO|$ 15468|$ 92,811
fee $ 20,186|$% 298,618
Dredge Season 3, $30M 7 MO|$ 30,937|$ 216,558
Off Season 3, $30M 5 MO|$ 15468 |$ 77,342
fee $ 21,308|% 315,208
Dredge Season 4, $30M 7 MO|$ 30,937 (% 216,558
Off Season 4, $30M 5 MO|$ 15468|$ 77,342
fee $ 21,308|$% 315,208
Dredge Season 5, $30M 7 MO|$ 30,937|$ 216,558
Off Season 5, $30M 5 MO|$ 15468 |$ 77,342
fee $ 21,308|% 315,208
Dredge Season 6, $30M 6 MO|$ 30,937 (3% 185,621
Off Season 6, $30M 6 MO|$ 15468|$ 92,811
fee $ 20,186|$% 298,618
Dredge Season 7, $30M 6 MO|$ 30,937|$ 185,621
Off Season 7, $30M 6 MO|$ 15468 (% 92,811
fee $ 20,186|% 298,618
Dredge Season 8, $30M 6 MO|$ 30,937 (% 185,621
Off Season 8, $30M 6 MO|$ 15468|$ 92,811
fee $ 20,186|$ 298,618
Dredge Season 9, $30M 6 MO|$ 30,937|$ 185,621
Off Season 9, $30M 6 MO|$ 15468 (% 92,811
fee $ 20,186|% 298,618
Dredge Season 10, $30M 6 MO|$ 30,937 (% 185,621
Off Season 10, $30M 6 MO|$ 15468|$ 92,811
fee $ 20,186|$% 298,618
Dredge Season 11, $30M 5 MO|$ 30,937 |$ 154,684
Off Season 11, $30M 7 MO| $ 15,468 | $ 108,279
fee $ 19,065|% 282,028
Dredge Season 12, $30M 5 MO|$ 30,937 |$ 154,684
Off Season 12, $30M 7 MO|$ 15,468 | $ 108,279
fee $ 19,065|$% 282,028
Dredge Season 13, $30M 5 MO|$ 30,937 |$ 154,684
Off Season 13, $30M 7 MO|$ 15,468 | $ 108,279
fee $ 19,065|% 282,028
Dredge Season 14, $30M 5 MO|$ 30,937 |$ 154,684
Off Season 14, $30M 7 MO|$ 15,468 | $ 108,279
fee $ 19,065|$% 282,028
Dredge Season 15, $30M 5 MO|$ 30,937 |$ 154,684
Off Season 15, $30M 7 MO|$ 15,468 | $ 108,279
fee $ 19,065|% 282,028
Dredge Season 16, $30M 4 MO|$ 30,937 |$ 123,747
Off Season 16, $30M 8 MO|$ 15468 |$ 123,747
fee $ 17,943 |$ 265,438
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NEW BEDFORD HARBOR SUPERFUND SITE
ESD COST ESTIMATE
100% T and D, $30M/YEAR FIXED COSTS

ITEM QUANTITY|UNITS| UNIT COST TOTAL SUBTOTAL COMMENTS ASSUMPTIONS
Dredge Season 17, $30M 4 MO|$ 30,937 |$ 123,747
Off Season 17, $30M 8 MO|$ 15468 |$ 123,747
fee $ 17,943 |$ 265,438
Dredge Season 18, $30M 5 MO|$ 30,937 |$ 154,684
Off Season 18, $30M 7 MO|$ 15,468 | $ 108,279
fee $ 19,065|% 282,028
Dredge Season 19, $30M 4 MO|$ 30,937 |$ 123,747
Off Season 19, $30M 8 MO|$ 15468 |$ 123,747
fee $ 17,943 |$ 265,438
Dredge Season 20, $30M 4 MO|$ 30,937 |$ 123,747
Off Season 20, $30M 8 MO| $ 15,468 |$ 123,747
fee $ 17,943|$ 265,438
Dredge Season 21, $30M 2 MO|$ 30937 (% 61,874
Off Season 21, $30M 10 MO|$ 15468 | $ 154,684
fee $ 15700|$ 232,258
Dredge Season 22, $30M 2 MO|$ 30937|$ 61,874
Off Season 22, $30M 10 MO| $ 15,468 | $ 154,684
fee $ 15,700 |$ 232,258
Dredge Season 23, $30M 2 MO|$ 30937 (% 61,874
Off Season 23, $30M 10 MO|$ 15468 | $ 154,684
fee $ 15700|$ 232,258
Dredge Season 24, $30M 2 MO|$ 30937|$ 61,874
Off Season 24, $30M 10 MO| $ 15,468 | $ 154,684
fee $ 15,700 | $ 232,258
Dredge Season 25, $30M 2 MO|$ 30937 (% 61,874
Off Season 25, $30M 10 MO|$ 15468 | $ 154,684
fee $ 15700 $ 232,258
Dredge Season 26, $30M 2 MO|$ 30937|$ 61874
Off Season 26, $30M 10 MO| $ 15,468 | $ 154,684
fee $ 15,700 |$ 232,258
Dredge Season 27, $30M 2 MO|$ 30937 (% 61,874
Off Season 27, $30M 10 MO|$ 15468 |$ 154,684
fee $ 15700|$ 232,258
PROJECT MANAGEMENT Escalated from 2005 actuals
Dredge Season 1, $30M 5 MO| $ 237,965 | $1,189,824
Off Season 1, $30M 7 MO| $ 118,982 |$ 832,877
fee $ 146,646 | $ 2,169,347
Dredge Season 2, $30M 4 MO| $ 237,965|$ 951,859
Off Season 2, $30M 8 MO| $ 118,982 | $ 951,859
fee $ 138,020 | $ 2,041,738
Dredge Season 3, $30M 5 MO| $ 237,965 | $1,189,824
Off Season 3, $30M 7 MO| $ 118,982 |$ 832,877
fee $ 146,646 | $ 2,169,347
Dredge Season 4, $30M 5 MO| $ 237,965 | $1,189,824
Off Season 4, $30M 7 MO| $ 118,982 | $ 832,877
fee $ 146,646 | $ 2,169,347
Dredge Season 5, $30M 5 MO| $ 237,965 | $1,189,824
Off Season 5, $30M 7 MO| $ 118,982 |$ 832,877
fee $ 146,646 | $ 2,169,347
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NEW BEDFORD HARBOR SUPERFUND SITE
ESD COST ESTIMATE
100% T and D, $30M/YEAR FIXED COSTS

ITEM QUANTITY|UNITS| UNIT COST TOTAL SUBTOTAL COMMENTS ASSUMPTIONS
Dredge Season 6, $30M 4 MO| $ 237,965 $ 951,859
Off Season 6, $30M 8 MO| $ 118,982 | $ 951,859
fee $ 138,020 [ $ 2,041,738
Dredge Season 7, $30M 4 MO| $ 237,965|$ 951,859
Off Season 7, $30M 8 MO| $ 118,982 | $ 951,859
fee $ 138,020 | $ 2,041,738
Dredge Season 8, $30M 4 MO| $ 237,965 $ 951,859
Off Season 8, $30M 8 MO| $ 118,982 | $ 951,859
fee $ 138,020 [ $ 2,041,738
Dredge Season 9, $30M 4 MO| $ 237,965|$ 951,859
Off Season 9, $30M 8 MO| $ 118,982 | $ 951,859
fee $ 138,020 | $ 2,041,738
Dredge Season 10, $30M 4 MO| $ 237,965 $ 951,859
Off Season 10, $30M 8 MO| $ 118,982 |$ 951,859
fee $ 138,020 [ $ 2,041,738
Dredge Season 11, $30M 3 MO| $ 237,965|$ 713,894
Off Season 11, $30M 9 MO| $ 118,982 | $1,070,842
fee $ 129,393 | $ 1,914,130
Dredge Season 12, $30M 3 MO| $ 237,965 |$ 713,894
Off Season 12, $30M 9 MO| $ 118,982 | $1,070,842
fee $ 129,393 | $ 1,914,130
Dredge Season 13, $30M 3 MO| $ 237,965|$ 713,894
Off Season 13, $30M 9 MO| $ 118,982 | $1,070,842
fee $ 129,393 | $ 1,914,130
Dredge Season 14, $30M 3 MO| $ 237,965 $ 713,894
Off Season 14, $30M 9 MO| $ 118,982 | $1,070,842
fee $ 129,393 | $ 1,914,130
Dredge Season 15, $30M 3 MO|$ 237,965|$ 713,894
Off Season 15, $30M 9 MO| $ 118,982 | $1,070,842
fee $ 129,393 | $ 1,914,130
Dredge Season 16, $30M 2 MO| $ 237,965 $ 475,930
Off Season 16, $30M 10 MO| $ 118,982 | $1,189,824
fee $ 120,767 | $ 1,786,521
Dredge Season 17, $30M 2 MO| $ 237,965|$ 475,930
Off Season 17, $30M 10 MO| $ 118,982 | $1,189,824
fee $ 120,767 | $ 1,786,521
Dredge Season 18, $30M 3 MO| $ 237,965 |$ 713,894
Off Season 18, $30M 9 MO| $ 118,982 | $1,070,842
fee $ 129,393 | $ 1,914,130
Dredge Season 19, $30M 2 MO| $ 237,965|$ 475,930
Off Season 19, $30M 10 MO| $ 118,982 | $1,189,824
fee $ 120,767 | $ 1,786,521
Dredge Season 20, $30M 2 MO| $ 237,965 $ 475,930
Off Season 20, $30M 10 MO| $ 118,982 | $1,189,824
fee $ 120,767 | $ 1,786,521
Dredge Season 21, $30M 0 MO| $ 237,965 | $ -
Off Season 21, $30M 12 MO| $ 118,982 | $1,427,789
fee $ 103,515| $ 1,531,304
Dredge Season 22, $30M 0 MO| $ 237,965 | $ -
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NEW BEDFORD HARBOR SUPERFUND SITE
ESD COST ESTIMATE
100% T and D, $30M/YEAR FIXED COSTS

ITEM QUANTITY|UNITS| UNIT COST TOTAL SUBTOTAL COMMENTS ASSUMPTIONS

Off Season 22, $30M 12 MO| $ 118,982 | $1,427,789

fee $ 103,515| $ 1,531,304

Dredge Season 23, $30M 0 MO| $ 237,965 | $ -

Off Season 23, $30M 12 MO| $ 118,982 | $1,427,789

fee $ 103,515 $ 1,531,304

Dredge Season 24, $30M 0 MO| $ 237,965 | $ -

Off Season 24, $30M 12 MO| $ 118,982 | $1,427,789

fee $ 103,515| $ 1,531,304

Dredge Season 25, $30M 0 MO| $ 237,965 | $ -

Off Season 25, $30M 12 MO| $ 118,982 | $1,427,789

fee $ 103,515 $ 1,531,304

Dredge Season 26, $30M 0 MO| $ 237,965 | $ -

Off Season 26, $30M 12 MO| $ 118,982 | $1,427,789

fee $ 103,515| $ 1,531,304

Dredge Season 27, $30M 0 MO| $ 237,965 | $ -

Off Season 27, $30M 12 MO| $ 118,982 | $1,427,789
MOBILIZATION/DEMOBILIZATION Escalated from 2008 proposal

Dredge Season, $30M 1 LS| $ 3,255,855 | $ 3,255,855

fee $ 236,049 | $ 3,491,905
OPERATIONAL SAMPLING & ANALYSIS Escalated from 2008 proposal Bathy, WWTP sampling, ambient air sampling

Dredge Season 1, $30M 5 MO|$ 26,957 |$ 134,785

Off Season 1, $30M 7 MO| $ -1 $ -

fee $ 9,772 | $ 144,556

Dredge Season 2, $30M 4 MO|$ 26,957 |$ 107,828

Off Season 2, $30M 8 MO| $ -1 $ -

fee $ 7,818 [ $ 115,645

Dredge Season 3, $30M 5 MO|$ 26,957 % 134,785

Off Season 3, $30M 7 MO| $ -1 $ -

fee $ 9,772 | $ 144,556

Dredge Season 4, $30M 5 MO|$ 26,957 |$ 134,785

Off Season 4, $30M 7 MO| $ -1 $ -

fee $ 9,772 | $ 144,556

Dredge Season 5, $30M 5 MO|$ 26,957 |$ 134,785

Off Season 5, $30M 7 MO| $ - $ -

fee $ 9,772 | $ 144,556

Dredge Season 6, $30M 4 MO|$ 26,957 |$ 107,828

Off Season 6, $30M 8 MO| $ -1 $ -

fee $ 7,818 [ $ 115,645

Dredge Season 7, $30M 4 MO|$ 26,957 (% 107,828

Off Season 7, $30M 8 MO| $ -1 $ -

fee $ 7,818 $ 115,645

Dredge Season 8, $30M 4 MO|$ 26,957 |$ 107,828

Off Season 8, $30M 8 MO| $ -1 $ -

fee $ 7,818 [$ 115,645

Dredge Season 9, $30M 4 MO|$ 26,957 (% 107,828

Off Season 9, $30M 8 MO| $ -1 $ -

fee $ 7,818 | $ 115,645

Dredge Season 10, $30M 4 MO|$ 26,957 |$ 107,828
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NEW BEDFORD HARBOR SUPERFUND SITE
ESD COST ESTIMATE
100% T and D, $30M/YEAR FIXED COSTS

ITEM QUANTITY|UNITS| UNIT COST TOTAL SUBTOTAL COMMENTS ASSUMPTIONS
Off Season 10, $30M 8 MO| $ -1 % -
fee $ 7,818 [$ 115,645
Dredge Season 11, $30M 3 MO|$ 26,957 (% 80,871
Off Season 11, $30M 9 MO| $ -1 $ -
fee $ 5,863 | $ 86,734
Dredge Season 12, $30M 3 MO|$ 26,957|$% 80,871
Off Season 12, $30M 9 MO| $ -1 $ -
fee $ 5,863 | $ 86,734
Dredge Season 13, $30M 3 MO|$ 26,957 (% 80,871
Off Season 13, $30M 9 MO| $ -1 $ -
fee $ 5,863 | $ 86,734
Dredge Season 14, $30M 3 MO|$ 26,957|$% 80,871
Off Season 14, $30M 9 MO| $ -1 $ -
fee $ 5,863 | $ 86,734
Dredge Season 15, $30M 3 MO|$ 26,957 (% 80,871
Off Season 15, $30M 9 MO| $ -1 $ -
fee $ 5863 | $ 86,734
Dredge Season 16, $30M 2 MO|$ 26,957|$% 53,914
Off Season 16, $30M 10 MO| $ -1 $ -
fee $ 3,909 | $ 57,823
Dredge Season 17, $30M 2 MO|$ 26,957 (% 53,914
Off Season 17, $30M 10 MO| $ -1 $ -
fee $ 3,909 | $ 57,823
Dredge Season 18, $30M 3 MO|$ 26,957|$% 80,871
Off Season 18, $30M 9 MO| $ -1 $ -
fee $ 5,863 | $ 86,734
Dredge Season 19, $30M 2 MO|$ 26,957 (% 53,914
Off Season 19, $30M 10 MO[ $ -1$ -
fee $ 3,909 | $ 57,823
Dredge Season 20, $30M 2 MO|$ 26,957 |$ 53,914
Off Season 20, $30M 10 MO| $ -1 $ -
fee $ 3,909 | $ 57,823
Dredge Season 21, $30M 0 MO|$ 26,957 | $ -
Off Season 21, $30M 12 MO| $ -1 $ -
fee $ -1 $ -
Dredge Season 22, $30M 0 MO|$ 26,957 | $ -
Off Season 22, $30M 12 MO| $ -1 $ -
fee $ -1$ -
Dredge Season 23, $30M 0 MO|$ 26,957 | $ -
Off Season 23, $30M 12 MO| $ -1 $ -
fee $ -1 $ -
Dredge Season 24, $30M 0 MO|$ 26,957 | $ -
Off Season 24, $30M 12 MO| $ -1 $ -
fee $ -1 R
Dredge Season 25, $30M 0 MO|$ 26,957 | $ -
Off Season 25, $30M 12 MO| $ -1 $ -
fee $ -1 $ -
Dredge Season 26, $30M 0 MO|$ 26,957 | $ -
Off Season 26, $30M 12 MO| $ -1 $ -

1/13/2010 6 of 18



NEW BEDFORD HARBOR SUPERFUND SITE
ESD COST ESTIMATE
100% T and D, $30M/YEAR FIXED COSTS

ITEM QUANTITY|UNITS| UNIT COST TOTAL SUBTOTAL COMMENTS ASSUMPTIONS
fee $ -1$ -
Dredge Season 27, $30M 0 MO|$ 26,957 | $ -

Off Season 27, $30M 12 MO| $ -1 $ -
fee $ -1 N
SITE O&M Escalated from 2008 proposal
Dredge Season 1, $30M 5 MO| $ 126,487 | $ 632,436
Off Season 1, $30M 7 MO|$ 71,487 |$ 500,410
fee $ 82,131 |$ 1,214,977
Dredge Season 2, $30M 4 MO| $ 126,487 | $ 505,949
Off Season 2, $30M 8 MO|$ 71,487|$ 571,897
fee $ 78,144 | $ 1,155,989
Dredge Season 3, $30M 5 MO| $ 126,487 | $ 632,436
Off Season 3, $30M 7 MO|$ 71,487 (3% 500,410
fee $ 82,131 |$ 1,214,977
Dredge Season 4, $30M 5 MO| $ 126,487 |$ 632,436
Off Season 4, $30M 7 MO|$ 71,487 |$ 500,410
fee $ 82,131 $ 1,214,977
Dredge Season 5, $30M 5 MO| $ 126,487 | $ 632,436
Off Season 5, $30M 7 MO|$ 71,487 |$ 500,410
fee $ 82,131 |$ 1,214,977
Dredge Season 6, $30M 4 MO| $ 126,487 | $ 505,949
Off Season 6, $30M 8 MO|$ 71,487|$ 571,897
fee $ 78,144 | $ 1,155,989
Dredge Season 7, $30M 4 MO| $ 126,487 | $ 505,949
Off Season 7, $30M 8 MO|$ 71,487 3% 571,897
fee $ 78,144 | $ 1,155,989
Dredge Season 8, $30M 4 MO| $ 126,487 | $ 505,949
Off Season 8, $30M 8 MO|$ 71,487|$ 571,897
fee $ 78,144 | $ 1,155,989
Dredge Season 9, $30M 4 MO|$ 126,487 | $ 505,949
Off Season 9, $30M 8 MO|$ 71,487 3% 571,897
fee $ 78,144 | $ 1,155,989
Dredge Season 10, $30M 4 MO| $ 126,487 | $ 505,949
Off Season 10, $30M 8 MO|$ 71,487|$ 571,897
fee $ 78,144 | $ 1,155,989
Dredge Season 11, $30M 3 MO| $ 126,487 | $ 379,461
Off Season 11, $30M 9 MO|$ 71,487 |$ 643,384
fee $ 74,156 | $ 1,097,002
Dredge Season 12, $30M 3 MO| $ 126,487 | $ 379,461
Off Season 12, $30M 9 MO|$ 71,487 |$ 643,384
fee $ 74,156 | $ 1,097,002
Dredge Season 13, $30M 3 MO| $ 126,487 | $ 379,461
Off Season 13, $30M 9 MO|$ 71,487 % 643,384
fee $ 74,156 | $ 1,097,002
Dredge Season 14, $30M 3 MO| $ 126,487 | $ 379,461
Off Season 14, $30M 9 MO|$ 71,487 |$ 643,384
fee $ 74,156 | $ 1,097,002
Dredge Season 15, $30M 3 MO| $ 126,487 | $ 379,461
Off Season 15, $30M 9 MO|$ 71,487 % 643,384
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NEW BEDFORD HARBOR SUPERFUND SITE

ESD COST ESTIMATE
100% T and D, $30M/YEAR FIXED COSTS

ITEM QUANTITY|UNITS| UNIT COST TOTAL SUBTOTAL COMMENTS ASSUMPTIONS
fee $ 74,156 | $ 1,097,002
Dredge Season 16, $30M 2 MO| $ 126,487 | $ 252,974
Off Season 16, $30M 10 MO|$ 71,487 3% 714,871
fee $ 70,169 | $ 1,038,014
Dredge Season 17, $30M 2 MO| $ 126,487 | $ 252,974
Off Season 17, $30M 10 MO|$ 71,487 |$ 714,871
fee $ 70,169 $ 1,038,014
Dredge Season 18, $30M 3 MO| $ 126,487 | $ 379,461
Off Season 18, $30M 9 MO|$ 71,487 |$ 643,384
fee $ 74,156 | $ 1,097,002
Dredge Season 19, $30M 2 MO| $ 126,487 | $ 252,974
Off Season 19, $30M 10 MO|$ 71,487 |$ 714,871
fee $ 70,169 $ 1,038,014
Dredge Season 20, $30M 2 MO| $ 126,487 | $ 252,974
Off Season 20, $30M 10 MO|$ 71,487 |$ 714,871
fee $ 70,169 | $ 1,038,014
Dredge Season 21, $30M 0 MO| $ 126,487 | $ -
Off Season 21, $30M 12 MO|$ 71,487 |$ 857,846
fee $ 62,194|$ 920,039
Dredge Season 22, $30M 0 MO| $ 126,487 | $ -
Off Season 22, $30M 12 MO|$ 71,487 |$ 857,846
fee $ 62,194 |$ 920,039
Dredge Season 23, $30M 0 MO| $ 126,487 | $ -
Off Season 23, $30M 12 MO|$ 71,487 |$ 857,846
fee $ 62,194|$ 920,039
Dredge Season 24, $30M 0 MO| $ 126,487 | $ -
Off Season 24, $30M 12 MO|$ 71,487 |$ 857,846
fee $ 62,194 |$ 920,039
Dredge Season 25, $30M 0 MO| $ 126,487 | $ -
Off Season 25, $30M 12 MO|$ 71,487 |$ 857,846
fee $ 62,194|$ 920,039
Dredge Season 26, $30M 0 MO| $ 126,487 | $ -
Off Season 26, $30M 12 MO|$ 71,487 |$ 857,846
fee $ 62,194 |% 920,039
Dredge Season 27, $30M 0 MO| $ 126,487 | $ -
Off Season 27, $30M 12 MO|$ 71,487 |$ 857,846
fee $ 62,194|$ 920,039
NAE EXPENDITURES Escalated from 2005 actuals
Dredge Season, $30M 6 MO| $ 178,438 | $1,070,628
Off Season, $30M 6 MO|$ 89,219|$ 535,314
fee $ - | $ 1,605,942 [No Fee on NAE Expenditures
SEDIMENT SAMPLING & WQM Escalated from 2008 actuals
Project Year 1, $30M 5 MO| $ 202,609 | $1,013,047 No Fee on Sed Samp & WQM
fee $ - [ $ 1,013,047
Project Year 2, $30M 4 MO| $ 202,609 | $ 810,437
fee $ -[$ 810,437
Project Year 3, $30M 5 MO| $ 202,609 | $1,013,047
fee $ - [ $ 1,013,047
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NEW BEDFORD HARBOR SUPERFUND SITE
ESD COST ESTIMATE
100% T and D, $30M/YEAR FIXED COSTS

ITEM QUANTITY|UNITS| UNIT COST TOTAL SUBTOTAL COMMENTS ASSUMPTIONS
Project Year 4, $30M 5 MO| $ 202,609 | $1,013,047
fee - [ $ 1,013,047
Project Year 5, $30M 5 MO| $ 202,609 | $1,013,047
fee - [ $ 1,013,047
Project Year 6, $30M 4 MO| $ 202,609 | $ 810,437
fee $ -[$ 810,437
Project Year 7, $30M 4 MO| $ 202,609 [ $ 810,437
fee $ -[$ 810,437
Project Year 8, $30M 4 MO| $ 202,609 [ $ 810,437
fee $ -[$ 810,437
Project Year 9, $30M 4 MO| $ 202,609 [ $ 810,437
fee $ -[$ 810,437
Project Year 10, $30M 4 MO| $ 202,609 [ $ 810,437
fee $ -[$ 810,437
Project Year 11, $30M 3 MO| $ 202,609 | $ 607,828
fee $ -[$ 607,828
Project Year 12, $30M 3 MO| $ 202,609 | $ 607,828
fee $ -[$ 607,828
Project Year 13, $30M 3 MO| $ 202,609 | $ 607,828
fee $ -[$ 607,828
Project Year 14, $30M 3 MO| $ 202,609 | $ 607,828
fee $ -[$ 607,828
Project Year 15, $30M 3 MO| $ 202,609 | $ 607,828
fee $ -[$ 607,828
Project Year 16, $30M 2 MO| $ 202,609 [ $ 405,219
fee $ -[$ 405,219
Project Year 17, $30M 2 MO| $ 202,609 [ $ 405,219
fee $ -1$ 405,219
Project Year 18, $30M 3 MO| $ 202,609 | $ 607,828
fee $ -[$ 607,828
Project Year 19, $30M 2 MO| $ 202,609 [ $ 405,219
fee $ -[$ 405,219
Project Year 20, $30M 2 MO| $ 202,609 [ $ 405,219
fee $ -[$ 405,219
Project Year 21, $30M 0 MO| $ 202,609 | $ -
fee $ -1$ -
Project Year 22, $30M 0 MO| $ 202,609 | $ -
fee $ -1$ -
Project Year 23, $30M 0 MO| $ 202,609 | $ -
fee $ -1$ -
Project Year 24, $30M 0 MO| $ 202,609 | $ -
fee $ -1$ -
Project Year 25, $30M 0 MO| $ 202,609 | $ -
fee $ -1 R
Project Year 26, $30M 0 MO| $ 202,609 | $ -
fee $ -1 R
Project Year 27, $30M 0 MO| $ 202,609 | $ -
fee $ -1$ -
DATABASE O&M & WEB Escalated from 2008 actuals
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NEW BEDFORD HARBOR SUPERFUND SITE
ESD COST ESTIMATE
100% T and D, $30M/YEAR FIXED COSTS

ITEM QUANTITY|UNITS| UNIT COST TOTAL SUBTOTAL COMMENTS ASSUMPTIONS

Project Year 1, $30M 5 MO| $ 68,137 | $ 340,687 No Fee on Database O&M & Weh
fee $ -[$ 340,687
Project Year 2, $30M 4 MO|$ 68,137 |$ 272,550

fee $ -[$ 272,550
Project Year 3, $30M 5 MO| $ 68,137 | $ 340,687

fee $ -[$ 340,687
Project Year 4, $30M 5 MO|$ 68,137 | $ 340,687

fee $ -[$ 340,687
Project Year 5, $30M 5 MO|$ 68,137 | $ 340,687

fee $ -[$ 340,687
Project Year 6, $30M 4 MO|$ 68,137 |$ 272,550

fee $ -[$ 272,550
Project Year 7, $30M 4 MO|$ 68,137 |$ 272,550

fee $ -[$ 272,550
Project Year 8, $30M 4 MO|$ 68,137 |$ 272,550

fee $ -[$ 272,550
Project Year 9, $30M 4 MO|$ 68,137 |$ 272,550

fee $ -[$ 272,550
Project Year 10, $30M 4 MO|$ 68,137 |$ 272,550

fee $ -[$ 272,550
Project Year 11, $30M 3 MO|$ 68,137 |$ 204,412

fee $ -[$ 204,412
Project Year 12, $30M 3 MO|$ 68,137 $ 204,412

fee $ -[$ 204,412
Project Year 13, $30M 3 MO|$ 68,137 |$ 204,412

fee $ -[$ 204,412
Project Year 14, $30M 3 MO|$ 68,137 |$ 204,412

fee $ -1$ 204,412
Project Year 15, $30M 3 MO|$ 68,137 |$ 204,412

fee $ -1$ 204,412
Project Year 16, $30M 2 MO|$ 68,137 |3$ 136,275

fee $ -[$ 136,275
Project Year 17, $30M 2 MO|$ 68,137 |$ 136,275

fee $ -[$ 136,275
Project Year 18, $30M 3 MO|$ 68,137 |$ 204,412

fee $ -[$ 204,412
Project Year 19, $30M 2 MO|$ 68,137 |$ 136,275

fee $ -[$ 136,275
Project Year 20, $30M 2 MO|$ 68,137 |$ 136,275

fee $ -[$ 136,275
Project Year 21, $30M 0 MO|$ 68,137 | $ -

fee $ -1$ -
Project Year 22, $30M 0 MO|$ 68,137 | $ -

fee $ -1 R
Project Year 23, $30M 0 MO|$ 68,137 | $ -

fee $ -1 R
Project Year 24, $30M 0 MO|$ 68,137 | $ -

fee $ -1$ -
Project Year 25, $30M 0 MO|$ 68,137 | $ -
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NEW BEDFORD HARBOR SUPERFUND SITE
ESD COST ESTIMATE
100% T and D, $30M/YEAR FIXED COSTS

ITEM QUANTITY|UNITS| UNIT COST TOTAL SUBTOTAL COMMENTS ASSUMPTIONS
fee $ -1$ R
Project Year 26, $30M 0 MO|$ 68,137 | $ -
fee $ -1s R
Project Year 27, $30M 0 MO|$ 68,137 | $ -
fee $ -1$ R
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NEW BEDFORD HARBOR SUPERFUND SITE
ESD COST ESTIMATE
100% T and D, $30M/YEAR HYDRAULIC DREDGING COSTS

ITEM Days QUANTITY UNITS |UNIT COST] TOTAL SUBTOTAL COMMENTS | ASSUMPTIONS

HYDRAULIC DREDGING 490|cy/day No T&D Costs

Project Year 1, $30M CY[ $ 2071 $ - 2008 Cost Est
escalated 109 53500 CY| $ 222 | $11,877,000 2010 dollars 5350
fee $ 861,083|% 12,738,083 CY Sand

Project Year 2, $30M CY| $ 207 | $ - 2008 Cost Est
escalated 90 44000 CY| $ 222 1$ 9,768,000 2010 dollars 4400
fee $ 708,180 $ 10,476,180 CY Sand

Project Year 3, $30M CY[ $ 207 1 $ - 2008 Cost Est
escalated 96 47000 CY| $ 222 | $10,434,000 2010 dollars 4700
fee $ 756,465 9% 11,190,465 CY Sand

Project Year 4, $30M CY| $ 207 | $ - 2008 Cost Est
escalated 96 47000 CY| $ 2221 $10,434,000 2010 dollars 4700
fee $ 756,465 % 11,190,465 CY Sand

Project Year 5, $30M CY[ $ 207 1 $ - 2008 Cost Est
escalated 94 46000 CY| $ 222 | $10,212,000 2010 dollars 4600
fee $ 740,370 | $ 10,952,370 CY Sand

Project Year 6, $30M CY| $ 207 | $ - 2008 Cost Est
escalated 86 42000 CY| $ 222 1% 9,324,000 2010 dollars 4200
fee $ 675990 % 9,999,990 CY Sand

Project Year 7, $30M CY[ $ 207 1 $ - 2008 Cost Est
escalated 86 42000 CY| $ 222 [ $ 9,324,000 2010 dollars 4200
fee $ 675990 % 9,999,990 CY Sand

Project Year 8, $30M CY| $ 207 | $ - 2008 Cost Est
escalated 80 39000 CY| $ 222 |1$ 8,658,000 2010 dollars 3900
fee $ 627,705|% 9,285,705 CY Sand

Project Year 9, $30M CY[ $ 207 1 $ - 2008 Cost Est
escalated 76 37000 CY| $ 222 [ $ 8,214,000 2010 dollars 3700
fee $ 595515|% 8,809,515 CY Sand

Project Year 10, $30M CY| $ 207 | $ - 2008 Cost Est
escalated 71 35000 CY| $ 222 1$ 7,770,000 2010 dollars 3500
fee $ 563325|% 8,333,325 CY Sand

Project Year 11, $30M CY[ $ 207 1 $ - 2008 Cost Est
escalated 67 33000 CY| $ 222 ($ 7,326,000 2010 dollars 3300
fee $ 531,135|% 7,857,135 CY Sand

Project Year 12, $30M CY| $ 207 | $ - 2008 Cost Est
escalated 64 31500 CY| $ 222 1$ 6,993,000 2010 dollars 3150
fee $ 506,993 % 7,499,993 CY Sand

Project Year 13, $30M CY[ $ 207 1 $ - 2008 Cost Est

1/13/2010 12 of 18




NEW BEDFORD HARBOR SUPERFUND SITE
ESD COST ESTIMATE
100% T and D, $30M/YEAR HYDRAULIC DREDGING COSTS

ITEM Days QUANTITY UNITS |UNIT COST] TOTAL SUBTOTAL COMMENTS | ASSUMPTIONS
escalated 61 30000 CY| $ 222 [ $ 6,660,000 2010 dollars 3000
fee $ 482850 (% 7,142,850 CY Sand

Project Year 14, $30M CY| $ 207 | $ - 2008 Cost Est
escalated 57 28000 CY| $ 222 1% 6,216,000 2010 dollars 2800
fee $ 450,660 % 6,666,660 CY Sand

Project Year 15, $30M CY[ $ 207 1 $ - 2008 Cost Est
escalated 53 26000 CY| $ 222 ($ 5,772,000 2010 dollars 2600
fee $ 418470(|$ 6,190,470 CY Sand

Project Year 16, $30M CY| $ 207 | $ - 2008 Cost Est
escalated 49 24000 CY| $ 222 |1 $ 5,328,000 2010 dollars 2400
fee $ 386,280|9% 5,714,280 CY Sand

Project Year 17, $30M CY[ $ 207 1 $ - 2008 Cost Est
escalated 45 22000 CY| $ 222 [ $ 4,884,000 2010 dollars 2200
fee $ 354,090 9% 5,238,090 CY Sand

Project Year 18, $30M CY| $ 207 | $ - 2008 Cost Est
escalated 51 25000 CY| $ 222 |1$ 5,550,000 2010 dollars 2500
fee $ 402,375|$ 5,952,375 CY Sand

Project Year 19, $30M CY[ $ 207 1 $ - 2008 Cost Est
escalated 43 20864 CY| $ 222 ($ 4,631,808 2010 dollars 2086
fee $ 335806|9% 4,967,614 CY Sand

Project Year 20, $30M CY| $ 207 | $ - 2008 Cost Est
escalated 41 20000 CY| $ 222 | $ 4,440,000 2010 dollars 2000
fee $ 321,900 (% 4,761,900 CY Sand

Project Year 21, $30M CY[ $ 207 1 $ - 2008 Cost Est
escalated 0 0 CY| $ 2221 $ - 2010 dollars 0
fee $ -1$ - CY Sand

Project Year 22, $30M CY| $ 207 | $ - 2008 Cost Est
escalated 0 0 CY| $ 222 | $ - 2010 dollars 0
fee $ -1$ - CY Sand

Project Year 23, $30M CY[ $ 207 1 $ - 2008 Cost Est
escalated 0 0 CY| $ 2221 $ - 2010 dollars 0
fee $ -1$ - CY Sand

Project Year 24, $30M CY| $ 207 | $ - 2008 Cost Est
escalated 0 0 CY| $ 222 | $ - 2010 dollars 0
fee $ -1$ - CY Sand

Project Year 25, $30M CY[ $ 207 1 $ - 2008 Cost Est
escalated 0 0 CY| $ 2221 $ - 2010 dollars 0
fee $ -1$ - CY Sand

Project Year 26, $30M CY| $ 207 | $ - 2008 Cost Est
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NEW BEDFORD HARBOR SUPERFUND SITE
ESD COST ESTIMATE
100% T and D, $30M/YEAR HYDRAULIC DREDGING COSTS

ITEM

Days

QUANTITY UNITS |UNIT COST] TOTAL SUBTOTAL COMMENTS | ASSUMPTIONS
escalated 0 0 CY| $ 222 | $ 2010 dollars 0
fee $ $ - CY Sand
Project Year 27, $30M CY| $ 207 | $ 2008 Cost Est
escalated 0 0 CY| $ 222 | $ 2010 dollars 0
fee $ $ - CY Sand
TOTAL 1414 692864 $ 164,967,454
54836
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NEW BEDFORD HARBOR SUPERFUND SITE
ESD COST ESTIMATE

100% T and D, §

530M/YEAR TRANSPORTATION and DISPOSAL COSTS

ITEM QUANTITY| UNITS |UNIT COST TOTAL SUBTOTAL COMMENTS ASSUMPTIONS
Includes shipment
Ship by rail to Hazardous  |of sand and
TRANSP & DISPOSAL Waste Landfill oversize.
Project Year 1, $30M CY| $ 164 | $ - 2009 Actual 0
escalated 34775 CY| $ 170 [ $ 5,911,750 2010 dollars CY cake to CDFs
fee $ 428,602 | $ 6,340,352
Project Year 2, $30M CY| $ 164 | $ - 2009 Actual 0
escalated 28600 CY| $ 170 | $ 4,862,000 2010 dollars CY cake to CDFs
fee $ 352,495 [ $ 5,214,495
Project Year 3, $30M CY| $ 164 | $ - 2009 Actual 0
escalated 30550 CY| $ 170 [ $ 5,193,500 2010 dollars CY cake to CDFs
fee $ 376,529 [ $ 5,570,029
Project Year 4, $30M CY| $ 164 | $ - 2009 Actual 0
escalated 30550 CY| $ 170 | $ 5,193,500 2010 dollars CY cake to CDFs
fee $ 376,529 [ $ 5,570,029
Project Year 5, $30M CY| $ 164 | $ - 2009 Actual 0
escalated 29900 CY| $ 170 [ $ 5,083,000 2010 dollars CY cake to CDFs
fee $ 368,518 [ $ 5,451,518
Project Year 6, $30M CY| $ 164 | $ - 2009 Actual 0
escalated 27300 CY| $ 170 | $ 4,641,000 2010 dollars CY cake to CDFs
fee $ 336,473 |$ 4,977,473
Project Year 7, $30M CY| $ 164 | $ - 2009 Actual 0
escalated 27300 CY| $ 170 [ $ 4,641,000 2010 dollars CY cake to CDFs
fee $ 336,473 [$ 4,977,473
Project Year 8, $30M CY| $ 164 | $ - 2009 Actual 0
escalated 25350 CY| $ 170 | $ 4,309,500 2010 dollars CY cake to CDFs
fee $ 312,439 [$ 4,621,939
Project Year 9, $30M CY| $ 164 | $ - 2009 Actual 0
escalated 24050 CY| $ 170 [ $ 4,088,500 2010 dollars CY cake to CDFs
fee $ 296,416 [ $ 4,384,916
Project Year 10, $30M CY| $ 164 | $ - 2009 Actual 0
escalated 22750 CY| $ 170 | $ 3,867,500 2010 dollars CY cake to CDFs
fee $ 280,394 [ $ 4,147,894
Project Year 11, $30M CY| $ 164 | $ - 2009 Actual 0
escalated 21450 CY| $ 170 [ $ 3,646,500 2010 dollars CY cake to CDFs
fee $ 264,371 [ $ 3,910,871
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NEW BEDFORD HARBOR SUPERFUND SITE
ESD COST ESTIMATE

100% T and D, §

530M/YEAR TRANSPORTATION and DISPOSAL COSTS

ITEM QUANTITY| UNITS |UNIT COST TOTAL SUBTOTAL COMMENTS ASSUMPTIONS
Project Year 12, $30M CY| $ 164 | $ - 2009 Actual 0
escalated 20475 CY| $ 170 | $ 3,480,750 2010 dollars CY cake to CDFs
fee $ 252,354 [ $ 3,733,104
Project Year 13, $30M CY| $ 164 | $ - 2009 Actual 0
escalated 19500 CY| $ 170 [ $ 3,315,000 2010 dollars CY cake to CDFs
fee $ 240,338 [ $ 3,555,338
Project Year 14, $30M CY| $ 164 | $ - 2009 Actual 0
escalated 18200 CY| $ 170 | $ 3,094,000 2010 dollars CY cake to CDFs
fee $ 224315 $ 3,318,315
Project Year 15, $30M CY| $ 164 | $ - 2009 Actual 0
escalated 16900 CY| $ 170 [ $ 2,873,000 2010 dollars CY cake to CDFs
fee $ 208,293 [ $ 3,081,293
Project Year 16, $30M CY| $ 164 | $ - 2009 Actual 0
escalated 15600 CY| $ 170 | $ 2,652,000 2010 dollars CY cake to CDFs
fee $ 192,270 | $ 2,844,270
Project Year 17, $30M CY| $ 164 | $ - 2009 Actual 0
escalated 14300 CY| $ 170 [ $ 2,431,000 2010 dollars CY cake to CDFs
fee $ 176,248 | $ 2,607,248
Project Year 18, $30M CY| $ 164 | $ - 2009 Actual 0
escalated 16250 CY| $ 170 | $ 2,762,500 2010 dollars CY cake to CDFs
fee $ 200,281 [ $ 2,962,781
Project Year 19, $30M CY| $ 164 | $ - 2009 Actual 0
escalated 13562 CY| $ 170 [ $ 2,305,472 2010 dollars CY cake to CDFs
fee $ 167,147 | $ 2,472,619
Project Year 20, $30M CY| $ 164 | $ - 2009 Actual 0
escalated 13000 CY| $ 170 | $ 2,210,000 2010 dollars CY cake to CDFs
fee $ 160,225 | $ 2,370,225
TOTAL 450362 $ 82,112,179
0
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100% T and D

NEW BEDFORD HARBOR SUPERFUND SITE
ESD COST ESTIMATE
$30M/YEAR WETLANDS REMEDIATION COSTS

ITEM QUANTITY | UNITS [UNIT COST TOTAL SUBTOTAL COMMENTS ASSUMPTIONS
WETLAND RESTORATION Includes silt curtains
Project Year 21, $80M CY| $ 687 | $ - 2008 Cost Est
escalated 13000 CY| $ 736 | $ 9,568,000 2010 dollars
fee $ 693,680 [ $10,261,680
Project Year 22, $30M CY| $ 687 | $ - 2008 Cost Est
escalated 13000 CY| $ 736 | $ 9,568,000 2010 dollars
fee $ 693,680 [ $10,261,680
Project Year 23, $30M CY| $ 687 | $ - 2008 Cost Est
escalated 12000 CY| $ 736 | $ 8,832,000 2010 dollars
fee $ 640,320 [ $ 9,472,320
Project Year 24, $30M CY| $ 687 | $ - 2008 Cost Est
escalated 9976 CY| $ 736 | $ 7,342,336 2010 dollars
fee $ 532,319 |$ 7,874,655
TOTAL 47976 $ 37,870,335
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NEW BEDFORD HARBOR SUPERFUND SITE

ESD COST ESTIMATE

100% T and D, $30M/YEAR CAPITAL COSTS

ITEM QUANTITY|UNITS| UNIT COST | SUBTOTAL TOTAL COMMENTS [ ASSUMPTIONS
TERC RECOMPETE LS| $ 983,404 2007 Cost Est
escalated 1 LS| $ 1,090,318 |$ 1,090,318 | $ 1,090,318 [2010 dollars Year 3
DEMOB AREAS C & D LS| $ 9,875,524 2007 Cost Est
escalated 1 LS| $10,949,170 2010 dollars Year 27
fee $ 793,815 $11,742,985 | $11,742,985
NSTAR CROSSING LS| $ 3,000,000 2008 Cost Est
escalated 1 LS| $ 3,213,675|$ 3,213,675 $ 3,213,675 (2010 dollars Year 2
MARSH ISLAND RESTORATION LS| $ 2,750,000 2007 Cost Est
escalated 1 LS| $ 3,048,974 2010 dollars Year 26
fee $ 221,051(%$ 3,270,025 | $ 3,270,025
EMPTY CELL #1 & CAP DDA LS| $15,573,194 2008 Cost Est
escalated 1 LS| $ 16,682,395 2010 dollars Years 25-26
fee $ 1,209,474 %$17,891,869 | $17,891,869
NARAGANSETT LTM LS| $ 400,000 2009 Cost Est
escalated 1 LS[$ 414,000 $ 414,000 | $ 2,484,000 |2010 dollars Every 5 years
CONFIRMATIONAL SAMPLING YR| $ 12,500 2008 Cost Est
escalated 1 YR| $ 13,390 2010 dollars Years 1-20
fee $ 971 | $ 14361 [$ 287,216
TOTAL $ 39,980,087
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